
US E P A R E C O R D S C E N T E R REGION 5 

457129 

U.S. ENVIRONMENTAL PROTECTION A G E N C Y 
POLLUTION/SITUATION R E P O R T 
North Plant M G P - Removal Polrep 

^S :RoB G 

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
Region V 

Subject: POLREP #3 
Progress 
North Plant MGP 
05KT 
Waukegan, IL 
Latitude: 42.3737150 Longitude: -87.8243880 

To: 

From: 

Date: 

Brad Benning, O S C 

6/10/2014 

Reporting Period: November 2013 to May 2014 

1. Introduction 

1.1 Background 

Site Number: 

D.O. Number: 

Response Authority: 

Response Lead: 

NPL Status: 

Mobilization Date: 

Demob Date: 

CERCLIS ID: 

0 5 K T Contract Number: 

Action Memo Date: 

C E R C L A Response Type: 

P R P Incident Category: 

Non NPL Operable Unit: 

5/6/2013 Start Date: 

Completion Date: 

ILD984807990 RCRIS ID: 

4/8/2013 

P R P Oversight 

Removal Action 

5/6/2013 



ERNS No.: 

FPN#: 

State Notification: 

Reimbursable Account #: 

1.1.1 Incident Category 
Manufacturing/processing/maintenance - oil and gas refining 

1.1.2 Site Description 
The North Plant site is composed of three parcels (parcels 1, 2, and 4). The former M G P was 
located on parcel 1. 

1.1.2.1 Location 
The Site is located on vacant land at 849 Pershing Road, Waukegan, Lake County, 
Illinois. The geographical coordinates for the Site are Latitude 42.3737 north and Longitude -
87.8246 west. The Site is bounded to the north by Dahringer Road, on the west by Pershing 
Road, on the east by the Elgin, Joliet & Eastern Railroad, and to the south by property owned 
by A.L. Hansen Manufacturing Company. The Site is located about one-half mile west of 
Lake Michigan. 

1.1.2.2 Description of Threat 
Past data indicates the presence of T C L P benzene concentrations exceeding 0.5 mg/l in 
addition to concentrations exceeding the 540 mg/kg RML. Depth to groundwater in the area 
varies from 2-5 feet below ground surface. Groundwater flows east towards Lake Michigan 
and organics contained in the DNAPL may leach into the groundwater and migrate to Lake 
Michigan. 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results 
Several site investigations have occurred at the Site since 1990. Analytical results from 
historical samples in the proposed removal areas indicate the presence of elevated 
concentrations of polynuclear aromatic hydrocarbons (PAH) and V O C s in the D N A P L present 
in both the surface and subsurface. 

2. Current Activities 

2.1 Operations Section 

2.1.1 Narrative 
On April 8, 2013, E P A executed an Administrative Order by Consent (AOC) under Sections 
104, 106(a), 107, and 122 of the Comprehensive Environmental Response, Compensation 
and Liability Act. 

2.1.2 Response Actions to Date 
To date, North Shore Gas has notified E P A of its designated contractor and project 
coordinator. Additionally, North Shore Gas through its General Contractor, Natural Resource 
Technologies (NRT) mobilized to the Site and ; 

• Implemented site security measures 
• Constructed a tracking pad and temporary access roads 
• Implemented the applicable portions of the air monitoring (Burns & McDonnell) 
• Completed assembly of water treatment syatem 
• Initiated excavation and demolition of subsurface foundations/structures 
• Implemented erosion control program (James Anderson Co.) 
• Disposed of 54,086 tons of soil and debris at Countryside Landfill 
• Began ISS process and stabilized 232,922 cubic yards to date (Geo-Solutions, Inc.) 



Routine Site Activities include: 

NRT 

* Manage site security and construction activities with IBS, GSI, WMI, and Burns & 
McDonnell. 

Facilitated and participated in daily safety meetings. 
Management and oversight of GSI's construction efforts. 

^Management and oversight of GSI during full-scale ISS construction. 
* Coordination and scheduling of disposal trucks with WMI and GSI. 
* Prepared Construction Quality Assurance (CQA) samples. 
* Received and reviewed ISS C Q A sample test results. 
* Construction survey verification of ISS column locations and elevations. 
* Accompany James Anderson Co. during a weekly erosion control inspections. 
* Monitored site conditions for traffic flow, fugitive dust, odors, and general overall safety. 

Conduct periodic worker health and safety air monitoring in the work zone. 

Geo-Solutions Inc. 

* Continue full-scale ISS construction in Removal Action Areas. 
* Receive ground granulated blast furnace slag (GGBFS) and Portland cement for full-scale 
ISS construction.* Implement fugitive emission controls, emission controls include water for 
dust suppression, Rusmar foam for odor and V O C emissions, and stockpile covering with 
scrim reinforced plastic. 

Maintain and administer site exclusion zones, decontamination areas, and site health and 
safety procedures.* Conduct worker health and safety air monitoring in the work (exclusion) 
zone. 

James Anderson Company 

* Complete a weekly erosion control inspection. The inspections are performed 
in accordance with the Watershed Development Permit and the general National Pollutant 
Discharge Elimination System (NPDES) permit. 

Burns & McDonnell 

Burns & McDonnell is performing ambient air monitoring and sampling along the site 
perimeter at the Former North Plant M G P Site in accordance with the North Plant M G P Site -
Removal Action Work Plan (RAWP). They are completing real time ambient air monitoring 
24-hours a day, seven days a week at seven locations (AMS-1 through AMS-7) along the 
Site perimeter. They are collecting 24-hour perimeter air samples at upwind and downwind 
locations at the Air Monitoring Stations on a routine basis at frequencies and quantities 
outlined in the R A W P . Burns & McDonnell is also performing real-time handheld and 
observation monitoring as described in the R A W P . 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs) 
E P A executed Docket No. V-W-13 C-009, an A O C with North Shore Gas on April 8,2013. 

2.1.4 Progress Metrics 

Milestone Date Due Date Done 



Effective Date (ED) 4/8/2013 
Contractor Notification 4/22/2013 4/26/2013 
Project Coordinator Notification 4/22/2013 4/26/2013 
Site Preparation 7/24/2013 7/11/2013 
Remove subsurface structures 7/24/2013 8/5/2013 
Install erosion controls 7/01/2013 5/10/2013 
ISS work completion 8/1/2014 
Site demobilization 9/1/2014 

2.2 Planning Section 

2.2.1 Anticipated Activities 
The following sections discuss planned response activities and next steps. 

2.2.1.1 Planned Response Activities 
During the next reporting period North Shore Gas will continue to follow the activities laid out 
in the Removal Action Work Plan. An additional area, Parcel 4 has been added to the 
R A W P , which consists of a triangular portion in the northeast corner of the site currently 
owned by the adjacent railroad 

2.2.1.2 Next Steps 
North Shore Gas will continue ISS activities in areas A and B. 
Parcel 4 will be added for future ISS work. 
Load surface soil and debris for disposal at WMI's Countryside Landfill. 
Receive and evaluate ISS C Q A data. 
Continue perimeter air monitoring. 

2.2.2 Issues 
Recent emission have been ocurring due to the presence of a very pure coal tar zone that is 
being prepared for ISS work. Additional foam is being utilized to supress odors and a 
scented misting system is being installed along the west and north perimeter to help mask 
the coal tar odor. 

2.3 Logistics Section 

Not applicable (NA) 

2.4 Finance Section 

2.4.1 Narrative 

Responsible Party (North Shore Gas) is providing all financial resources for the Removal 
Action. 

2.5 Other Command Staff 

2.5.1 Safety Officer 
E P A has approved the HASP approved by North Shore Gas. 

2.5.2 Liaison Officer 
NA 

2.5.3 Information Officer 
NA 

3. Participating Entities 



3.1 Unified Command 
NA 

3.2 Cooperating Agencies 
IEPA 
City of Waukegan 

4. Personnel On Site 

S T A R T - O T I E 1 (Tues thru Thursday) 
E P A -1 (Random visits) 

5. Definition of Terms 

No information available at this time. 

6. Additional sources of information 

6.1 Internet location of additional information/report 
Additional information can be found at www.epaosc.org/northplant. 

6.2 Reporting Schedule 
The next PolRep will be issued in August 2014. 

7. Situational Reference Materials 

NA 


